Test execution scorecard by coverage

| Coverage | Total | Test Execution Results | | | | | | Completed | Remaining | Progress | Effort | | | | Issues | | |
		Not Executed	In Progress	Pass	Fail	Blocked					Estimated	Actual	Remaining	Variation	Open	Closed	Total
AWK-20 - DEVS - Task 8 User - Checkout	4	0% (0)	0% (0)	100% (4)	0% (0)	0% (0)	4	0	100%	00:00	00:12	00:00	-	0	0	0
AWK-21 - DEVS - Task 9 User - Payment	4	0% (0)	0% (0)	100% (4)	0% (0)	0% (0)	4	0	100%	00:00	00:12	00:00	-	0	0	0
AWK-13 - DEVS - Task 1 Developer - Sandbox enviroment Localhost	3	0% (0)	0% (0)	0% (0)	66.67% (2)	33.33% (1)	3	0	100%	00:00	00:04	00:00	-	0	0	0
AWK-18 - DEVS - Task 6 User - Shopping cart, review products	4	0% (0)	0% (0)	100% (4)	0% (0)	0% (0)	4	0	100%	00:00	00:12	00:00	-	0	0	0
AWK-17 - DEVS - Task 5 User - Shopping cart, add to cart	4	0% (0)	0% (0)	100% (4)	0% (0)	0% (0)	4	0	100%	00:00	00:12	00:00	-	0	0	0
Total	19	0% (0)	0% (0)	84.21% (16)	10.53% (2)	5.26% (1)	19	0	100%	00:00	00:53	00:00	-	0	0	0

Help & Support